
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from June 16 through June 22, 2012 

 Review QASP requirements with C. Shappee. 

 Completed incorporating Removal Assessment sampling activities into HRS QASP.  

 Submitted QASP for review 

 Addressed QASP edits from C. Shappee 

 Provided Draft QASP to OSC for review 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending June 29, 2012 

 

 Finalize sample analyses and begin laboratory procurement.   

 Continue to research LDEQ files and documents for Bayou Trepagnier project in which LDEQ 

conducted an in-situ disposal.    
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